
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from June 16 through June 22, 2012 

 Review QASP requirements with C. Shappee. 

 Completed incorporating Removal Assessment sampling activities into HRS QASP.  

 Submitted QASP for review 

 Addressed QASP edits from C. Shappee 

 Provided Draft QASP to OSC for review 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending June 29, 2012 

 

 Finalize sample analyses and begin laboratory procurement.   

 Continue to research LDEQ files and documents for Bayou Trepagnier project in which LDEQ 

conducted an in-situ disposal.    
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